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20 May 1957

MEMORANDUM FOR THE RECORD

SURJECTs Construction of Addition to the Records Center

1. On 16 Mey Colonel White called me on the telephone to get
the estimated cost included in the Project Review Committee proposal
for the construction of the addition to the Records Center.
advised him that it was $448,229.00, including $60,000,00 for cost
of steel shelving.

2. On 17 May Mr. I in the Office of the DD/S advised me
that the DCI has signed the PRC Outline providing for the construc-
tion of the addition to the Agency Records Center. He further ad-
vised that Colonsl White had gotten concurrence from the Bureau of
Budget to proceed. Mr. B sz2ys that the Director asked Mr. Amory,
the DD/I ,to withdraw any reservations he had with respect to proceding
with construction of the Records Center addition.,

3. Mr.BEEM said that the formal action on the PRC Outline
would be recopded, t ay (May 17) by Mr. B, the Executive Secretary
and proper d;s’&rjbﬂ%ﬂéf the official coples made., In the meantime
the Real Estate and Construction Division has been advised to proceed
with advertising for bids, It is expected that the bids will be all
in about 10 June, This wil permit sufficient time to award a contract
by 30 June so that unexpedgPd obligations from current year funds can
be used for construction,
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